
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:23 AM

Run date

Time

Reviewer: Awal, Mohammad

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 349 Date: 19-Aug-2014 Tuesday

Approved Date:

Shift Hours: 06:00 AM 04:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 806

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

CCO # 382 - Tower Painting and Cleaning works (8/19/14, Tuesday - Clear):

* Performed paper work, and checked e-mail. Went to job site (T1 base by boat) around 09:25 AM.

* At tower base (footing & El.13m)

- Did not see any labor on the footing area.
- Saw CCC 6 painters performed paint repair on W/N shafts D/C faces at El. 28m & 45m area.
- From footing wiewed upward to top top, the safety net surrounding El. 53 m area already been removed
(see pictures).
- Air was wet this morning, painting might not have condition this morning.

* After lunch, drove to W2 and walked to Tower entance El. 53m.

- Saw two L-shape swing stages with 6 painters continued performing paint repair on N/W shafts, D/C
faces at El. Close to 53m (below 53m).
- At tower El. 53m, saw ABF forman James he told me there were no labor work in tower today.
- Saw METS paint inspectors Justing and QC Sage at El. 53m as well.
- Saw three painters performed cleaning & painting on N shaft E/A faces. Few more painters were in
higher elevation performed paint repair.
- Sage told that total 12 painters worked today from (6:00 AM to 4:30 PM - 10 hours shaft today)

* METS Justing told me that this morning the wether did not have paint condition due to wet air, afternoon
Sage said temperature has condition to perform painting, Justing will verfiy the condition. Justing also
mentioned the paint repair on top chinnry (inside south shaft) ready for him to check, he plan to go there
checking the work.

* Paint Crew: Sage Ray, Armado Avitia, Manuel Ramirez, Cory Reese, Alberto Serrano, Juan Carlos,
Luis Ventura, Oscar Salazar, Ramon Gutierrez, Edilberto Leno, Daniel Rosales, Abraham Ventura. Crew
worked from 6AM to 4:30PM, 10 hours shift.

* No labor except James Sturgeon worked in tower today.

* Performed paper work at office and talked to Awal the field status - I will not be office for the next three
working days.,

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 349 Date: 19-Aug-2014 Tuesday

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM FERMIN MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM LUIS JimenezSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JAVIER MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L05-ENE.07804-0120F4 Tower Lift 05 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-CIC-EFA.355CCO-355 CIC - Elevator Impacts - USA Hoist

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 349 Date: 19-Aug-2014 Tuesday

Attachment

Painter performed paint repair on El. 53 m area 6 painters on swing stage El. 28m and two painters on El. 53m
performed paint repair

At north side of tower, two swing stages 6 painters performed
preparation work on N/W shafts D/C faces

At El.53m, three painters & QC Sage performed paint repair

QC Sage & METS Justing were talking the work status Down view from El.53m, saw 6 painters on N/W shaft D/C faces doing
paint repair
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